



city commission agenda item

item type	Action Item for Discussion	meeting date	November 11, 2013
prepared by	Troy Attaway	approved by	<input checked="" type="checkbox"/> City Manager
department	Public Works Department		<input type="checkbox"/> City Attorney
division	Engineering		<input type="checkbox"/> N A
board approval	<input type="checkbox"/> yes <input type="checkbox"/> no <input checked="" type="checkbox"/> N A		final vote

Subject

Downtown Parking Update

motion | recommendation

Staff Recommends Implementation of the Plan

Background

As requested by the Commission, this item is brought forward to provide an update on the creation of 100 additional parking spaces to the downtown parking supply in 12 months. A presentation was made to the commission in June outlining ways to gain that parking. City commission selected the projects as listed below.

West Meadow parking area modification for 12 additional parking spaces. Public Works has designed improvement and construction will be completed by November 30th.

Public Works offices relocation, demolition of the Public Works office building, and the paving of this area for 73 additional parking spaces. Relocation plans have been completed. Modification to accommodate existing staff at other existing facilities will begin in December and be complete by February 28, 2014. Public Works building will be demolished and new parking lot constructed in March 2014 at which time the 73 new parking spaces will be available.

Morse Blvd restriping from Virginia Ave to New York Ave for 36 additional parallel parking spaces. This was to be a trial solution during the holiday season with a future discussion to be made on its permanency. Striping project is on hold pending commission discussion.

New York Ave at Morse Blvd restriping to add 5 additional parking spaces and to improve the Lynx bus eastbound to southbound turning. Striping is on hold pending commission discussion.

Total parking spaces gained, with Morse Blvd – 126, without Morse Blvd - 90

alternatives | other considerations

N/A